February 2018 BID AD

TIP. LATEST AFTER .
1D # ROUTE COUNTY ESTIMATE ESTIMATE LET TYPE |Fund REVIEW REASON Authorized
B-2506 SR 1627 ANSON $1,100,000 | $1,300,000 RL F Moved fron?sjsigsom; ROW
B-4823 SR 1538 TRANSYLVANIA $425,000 $425,000 RL F
B-5170 NC 226 MITCHELL $1,000,000 $1,000,000 RL HFB
B-5370 SR 1506 UNION $450,000 $450,000 RL HFB 404/401 Permits (pending)
B-5371 US 601 UNION $2,300,000 $1,850,000 RL HFB 404/401 Permits (pending)
B-5373 SR 1435 STANLY $600,000 $675,000 RL HFB 404/401 Permits (pending)
B-5374 SR 2154 UNION $475,000 $675,000 RL F 404/401 Permits (pending)
B-5405 SR 1139 TRANSYLVANIA $450,000 $650,000 RL HFB
B-5406 SR 1513 MACON $9,000,000 $875,000 RL HFB
1-5506 1-40 WAKE $21,400,000 | $21,400,000 RL F utility and Municipal
Agreements (pending)
15BPR.15 US 76/US 421 [ NEW HANOVER | $11,160,000 $11,160,000 RL S
R-5749 SR 1001 COLUMBUS | $5720,000 | $5.720,000 DDRL F 404/401 PERMITS
(Required)
(8 Week Advertisement)
Greensboro 404/401 Permits (pending);
U-2525C GUILFORD $151,400,000 | $161,000,000 RL S Utility Agreement (required);
Eastern Loop - .
Municipal & Railroad
Agreements (pending)
Projects = 13 $205,480,000 | $207,180,000 $0 Projects to be Let = 12
Projects Moved = 0
Minus Engineering & Contingencies $0

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL
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